

<b>Cycle</b>	<b>Intervention/Measure</b>	<b>Duration (wks)</b>	<b>Start</b>	<b>Stop</b>
1	<b>Implement DC Huddle within 4WE &amp; 5E</b>	9	9/14/2022	11/18/2022
2	<b>Revise Huddle Approach and Scope</b>	6	11/21/2022	12/20/2022
	Reduce Scope (to 4WE)		11/21/2022	12/9/2022
	Revise Time (Afternoon to Morning)		12/12/2022	12/20/2022
	<b>First Survey</b>		12/2022	
3	<b>Replace Existing Interdisciplinary Team to Facilitate Staff Attendance</b>	2	1/9/2023	1/20/2023
4	<b>Encourage Conditional Discharges –</b> Education at Division Meeting and via Emails	6	1/23/2023	3/3/2023
5	<b>Expand Huddle to 4E &amp; 5WE Floors</b>	6	3/6/2023	4/14/2023
6	<b>Focus on Huddle Flow</b> Return to Using Facilitator & Script/Checklist Revise MD Reporting Process Revise Overall Reporting Process	17	4/17/2023  4/17/2023 5/1/2023 5/15/2023	8/11/2023  4/28/2023 5/12/2023 8/11/2023
7	<b>Expand Huddle to 6W</b>	4	8/14/2023	9/8/2023
	<b>Second Survey</b>		10/2023	
8	<b>Epic Build Implemented for Documentation</b>	2	12/7/2023	1/4/2024
	Maintenance		1/5/2024	